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Contract No.: 04-0120F4
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Shift Hours: Break: Over Time:

Const Calendar Day: 78

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Field Operations:
(1) I went to the field to meet a METS inspector at PP 40N to show him some rust stains in the inside of

the suspender bracket chambers where the shims for the suspender sockets will be installed. The METS
inspector confirmed that he observed rust stains on the top of the bottom flange of the suspender
bracket. The inspector also observed corrosion build up inside the rod hole area. Refer to attached
pictures. I informed the CT lead and provided pictures of the area in question and it will be discussed in
the Wednesday CAT meeting. Given that load transfer is likely to pick back up, I informed the inspector
that for now we will only have to verify and/or repair suspender brackets at sixteen (16) specific panel
points first, since load transfer step 1 requires the jacking of 16 locations only there is not a rush to
mitigate any possible corrosion issue on every suspender bracket. All others can be addressed at a later
time. I informed the CT lead of this and there was no objection to this call.

Office Work:
(1) Reviewed my email correspondence.
(2) The METS inspector indicated that an incident report (IR) will be written to address the corrosion and

rust stains on the suspender brackets.
(3) I worked filling out the cable band checklist for measurements taken at PP 98 N/S, 108 N/S and 110N.

My work hours: 8 hours regular time.
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